
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:53 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 388 Date: 06-Jan-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 581

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff Meeting 0800-0900. Track progress of mechanical pipe installation. Inspect and release
sole plates for the work detailed in the response to RFI 3485. Misc MEP paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

Narciso Biagi, Rick Kiikvee, and Josh Johnson attended a safety orientation for operating the boom truck,
given by Bill Beliakof, FWS safety coordinator, for 4 hours.

Following the orientation, the crew loaded sections of 10" CCSF Sewer Main onto the boom truck.

There was no mobilization to the bridge today, but the orientation and the loading of the DIP is covered
under the change of character.

Tom Colombo assisted this operation as the general foreman.

122 0-000-000.122

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

PS-14 Pipe Supports

Two ABF ironworkers spent the shift working on the double PS-14 pipe supports at PP 42 + 3750 and PP
1250 along the WB bridge and the PS-14 at PP 128 along the EB bridge per the direction given in the
response to RFIs 3531 and 3534.

125 0-000-000.125
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 388 Date: 06-Jan-2014 Monday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

PS-22

3/4" steel plate was delivered to Pier 7. I inspected and released the material. These plates will be welded
to the OBG as sole plates for temporary PS-22 pipe supports to added per the direction given in RFI 3485.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of Character

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer. The crew used a rental a 5K forklift to load sections of 10" CCSF Sewer Force Main onto
a rental 17 ton boom truck for transport to the bridge and installation on 1/7/2014. All this equipment is
paid via invoice under CCO 354.

001 0-FWS-ELS.354
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